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Weekly Construction Update

Schedule of Construction Activities Week beginning October 2", 2017

Week of 10/2:

= Driveway 2 - Base preparation for upcoming asphalt paving
(pending weather and availability)

= Driveway 3 - Base preparation for upcoming asphalt paving
(pending weather and availability)

= Driveway 7 - Base preparation for upcoming asphalt paving
(pending weather and availability)

= Driveway 8 - Base preparation for upcoming asphalt paving
(pending weather and availability)

= 216+00 to 283+00 - Guardrail installation

= Begin plant delivery and installation throughout the project

= Continue working on action item list

Driveway preparation for asphalt paving. Compaction
application is being applied to the base course material.

Week of 10/9:

» Driveway 2 - Asphalt paving (pending weather and
availability)

= Driveway 3 - Asphalt paving (pending weather and
availability)

» Driveway 7 - Asphalt paving (pending weather and
availability)

= Driveway 8 - Asphalt paving (pending weather and
availability)

» Driveway 4 and Driveway 8 - Finish trail paving
(pending weather and availability)

= 225+05 to 230+51 - Hydroseed slopes on the project

= 216+00 to 283+00 - Split rail fence installation

= Begin plant delivery and installation throughout the
project

= Continue working on action item list

Trail asphalt preparation for upcoming paving = Begin rockery installation at slopes
= Install project striping and extruded curb

Trail Trivia.....

Over 4,400 pounds of reinforce bar was used during construction of the concrete channel
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Week of 10/16:

Continue Plant Installation

Begin Shore Lane wall construction (Pending weather
and construction schedule)

Driveway 3, 4, 5, 6, 7 - Continue excavation with a
vactor truck to install bollards

Driveway 3, 4, 5, 6, 7 - Continue installation of fixed and
removable bollards

216+00 to 283+00 - Split rail fence installation
216+00 to 283+00 - Guardrail Installation

Begin plant delivery and installation throughout the
project

Continue working on action item list

Installation of project signage

Install extruded curb and pavement striping

Trail asphalt grade being pereparation for upcoming paving

Construction Notes: Below are just a few of the low-growing shrubs that will be planted on the trail. These plants
grow to be a maximum helght of 2-to-3 feet.

Creeplng Oregon Grape Lavender

Sword Fern

Project Contacts
Hotline: 1-888-668-4886
Email: ELST@Kkingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
The East Lake Sammamish Corridor!
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